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Client: Needham DPW Dates: 
 

09/02/2017 to 09/08/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day and night this week  

 Sections of the street were paved to stabilize the sub base after cold planing exposed some 
sub base areas 

 The granite seat planter installation was completed (wood seat has not been installed yet) 
on the northeast corner of Great Plain Ave. and Highland Ave. 

 The remaining old street light poles and luminaires were removed 

 Subcontractor Dagle installed the vehicle and bicycle detector traffic loops where required 

 Continued to monitor traffic signal sequencing 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the day and night next week 

 Final paving of the project will take place Sunday night (9-10-17) weather permitting 

 The remaining concrete sidewalk panels will be installed 

 The wood seat on the granite seat planter on the northeast corner of Great Plain Ave. and 
Highland Ave. will be installed 

 Install drain manhole inverts (not begun last week) 

 Complete miscellaneous work and punch list items 
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Final granite planter installed on the northeast corner of Great Plain Ave.  

and Highland Ave.  

 

 

 
New curb and sidewalk excavation on west side of Dedham Ave. from original 

project limit to Lincoln St. 

 

PHOTOS  


